

REPORT SUMMARY

Department	Project Management
Reporting Period	Week of June 22 – 27, 2026
Overall Status	✓ All Key Deliverables Completed

WEEKLY ACCOMPLISHMENTS

#	Accomplishment	Area	Status
1	Resolved all system revision comments on the Engineering Project, including field renaming (LHC No., Bill of Quantity), removal of the Engineering Officer Remark field, addition of Reject functionality with Branch Manager visibility.	Engineering Project	✓ Completed
2	Implemented new business logic: Engineering Officer cannot submit a Report unless the Excel file is accepted by the Manager; Re-estimation is now Manager-initiated with the Manager uploading the definitive version.	Engineering Project	✓ Completed
3	Added a new supporting documents upload field to the request form, and implemented conditional field visibility: when 'Condominium' is selected as Purpose, the Floor Plan fields are hidden from view.	Engineering Project	✓ Completed
4	Guided and supported the engineering team through the post-completion review and handoff process, ensuring clarity on next steps and responsibilities.	Team Leadership	✓ Completed
5	Revised and deepened understanding of MERN stack architecture; initiated a hands-on practice project to consolidate backend skills in preparation for the upcoming Project Management System.	Technical Development	✓ In Progress

ENGINEERING PROJECT — SYSTEM REVISION DETAILS

All eight (8) revision comments and new requirements communicated via Telegram were reviewed, prioritized, and fully implemented this week. The table below documents each change and its corresponding resolution.

	Change / New Requirement	Resolution Applied
1	Rename "LHU NO" → "LHC No." and "Bill of Penalty" → "Bill of Quantity"	Fields renamed across all relevant views and exports
2	Remove the Remark field for Engineering Officer	Field removed from Engineering Officer interface
3	Engineering Officer Reject option with Branch Manager visibility	Reject action added; rejection status surfaced to Branch Manager dashboard
4	Branch-level team restructured to Checker role only (Maker removed)	Maker role removed from branch-level workflow and access control
5	Block Report submission unless Excel file is Manager-accepted	Validation gate implemented; submission locked until acceptance condition is met
6	Re-estimation must be Manager-initiated; Manager uploads definitive version	Re-estimation flow rebuilt under Manager authority; general re-edit access restricted
7	Add supporting documents upload field to request form	File upload field added with appropriate validation
8	Condominium selection hides Floor Plan field	Conditional rendering logic applied on Purpose field selection

ADDITIONAL NOTES

The MERN stack revision and ongoing practice project represent a proactive investment in technical readiness ahead of the Project Management System initiative. Initial progress has been solid and will continue to be prioritized alongside project delivery responsibilities.

Prepared by: Dereje Abtew | June 27, 2026