

Weekly Action Plan

Dereje Abtew

KEY ACTIVITIES

- Continue deepening understanding of the MERN stack and complete the in-progress demo project
- Prepare the UAT documentation for the Engineering System and coordinate with designated testers for sign-off
- Communicate with the team to reach a final decision on the direction of the Project Management System
- Follow up on the new role assignments on IP addresses:
10.10.14.21 | 10.10.13.68

MAIN PRIORITY

Advancing the MERN stack demo to completion while ensuring the Engineering System UAT is properly prepared, signed off, and ready for handoff — keeping all workstreams on track for the week.

EXPECTED OUTCOMES

- ✓ MERN stack demo completed and shared with the team
- ✓ UAT document for the Engineering System finalized and signed by designated testers
- ✓ Team agreement reached on the Project Management System framework and next steps documented
- ✓ Role follow-up on both IP addresses (10.10.14.21 and 10.10.13.68) confirmed and status reported